
 

NHMS BUILDING COMMITTEE        August 8, 2016 

 

Minutes of the Regular Meeting of the Middle School Building Committee held at 7:30 AM, Monday, August 8, 2016 at 

the BOE Conference Room, 3
rd

 Floor Town Hall Annex, 5 Linsley Street, North Haven, CT. 

 

Members Present:   Goldie Adele, Michael Brandt, Lou Coppola, Sr. Gary Johns (committee chairman), David Mikos, 

Bruce Morris, Joseph Porto, Walter Nester, Jr. 

 

Members Absent:   Miriam Brody, Michelle Spader and Dyann Vissicchio 

 

Also Present:  Jeffrey Donofrio, Phil Diana, Phil Piazza, Tina Tanguay, Chris Bassett, Andrew Grillo, Karrie Kratz, 

Lyndsey Moen and Rhonia Moreau of Gilbane, Joe Banks of Perkins Eastman and Charles Warrington of Collier’s. 

 

Meeting called to order by Chairman Johns at 8:15 am.  

 

APPROVAL OF MINUTES 

 

After a brief discussion of the Minutes of the Regular Meeting held on July 28, 2016, Mr. Morris moved their acceptance, 

seconded by Mr. Nester. 

 

VOTE:  All in favor. 

 

APPROVAL OF INVOICES 

 

A motion was made by Mr. Morris to authorize the payment of Invoice16 in the amount of $4,399,877.39 to Gilbane 

Building Company. Seconded by, Mr. Nester.  

 

VOTE: All in favor. 

 

A motion was made by Mr. Morris to authorize the payment of Invoice11118 in the amount of $960 to Facility Support 

Services. Seconded by, Mr. Nester.  

 

VOTE: All in favor. 

 

A motion was made by Mr. Morris to authorize the payment of Invoice1530026-16 in the amount of $475 to JTC.  

Seconded by, Mr. Nester.  

 

VOTE: All in favor. 

 

A motion was made by Mr. Morris to authorize the payment of Invoice1530026-17 in the amount of $195 to JTC.  

Seconded by, Mr. Nester.  

 

VOTE: All in favor. 

 

A motion was made by Mr. Morris to authorize the payment of Invoice1530026-18 in the amount of $1,390 to JTC.  

Seconded by, Mr. Nester.  

 

VOTE: All in favor. 

 

A motion was made by Mr. Morris to authorize the payment of Invoice16227 in the amount of $9,538 to SBS.  

Seconded by, Mr. Nester.  

 

VOTE: All in favor. 

 

A motion was made by Mr. Morris to authorize the payment of Invoice02114135.00 in the amount of $4,979.32 to BVH.  
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Seconded by, Mr. Nester.  

 

VOTE: All in favor. 

 

 

A motion was made by Mr. Morris to authorize the payment of Invoice COM-545-16/6 in the amount of $35,107 to 

William B. Meyer.  Seconded by, Mr. Nester.  

 

VOTE: All in favor. 

 

A motion was made by Mr. Morris to authorize the payment of Invoice LCT 0052655 in the amount of $11,835.17 to 

Langan.  Seconded by, Mr. Nester.  

 

VOTE: All in favor. 

 

 

APPROVAL OF CHANGE ORDERS 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0074 in the amount of $32,148 for gym 

bleachers.  Seconded by, Mr. Nester. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0075 in the amount of $5,691 for Area C&D 

additional power, data, etc.  Seconded by, Mr. Nester. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0078 in the amount of $24,417 for additional 

power for UPS.  Seconded by, Mr. Nester. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0079  a credit in the amount of ($10,351) for 

egress path lighting.  Seconded by, Mr. Nester. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0080 in the amount of $1,453 for STC door 

revisions.  Seconded by, Mr. Nester. 

 

VOTE:  All in favor. 

 

FF&E STATUS 

 

A motion was made by Mr. Morris to add the following items to the agenda: 

 

WB Mason -Maintenance Equipment 

Insalco – Maintenance Equipment 

Johnson Scientific – Science Equipment 

G&H – Maintenance Equipment 

Sargent Welch – Science Equipment 
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Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to award maintenance equipment items to WB Mason in the amount of $10,819.21. 

Seconded by, Mr. Nester. 

 

VOTE:    Adele – Yes Brandt – Yes Coppola – Yes Johns – Yes Mikos – No 

  Morris – Yes Porto – Yes Nester – Yes 

 

A motion was made by Mr. Morris to award maintenance equipment items to Insalco in the amount of $11,638.98. 

Seconded by, Mr. Nester. 

 

VOTE:    Adele – Yes Brandt – Yes Coppola – No Johns – Yes Mikos – No 

  Morris – Yes Porto – No Nester – Yes 

 

A motion was made by Mr. Morris to award science equipment items to Johnson Scientific in the amount of $15,685. 

Seconded by, Mr. Nester. 

 

VOTE:    Adele – Yes Brandt – Yes Coppola – Yes Johns – Yes Mikos – No 

  Morris – Yes Porto – Yes Nester – Yes 

 

A motion was made by Mr. Morris to award maintenance equipment items to G&H in the amount of $4,919. Seconded 

by, Mr. Nester. 

 

VOTE:    Adele – Yes Brandt – Yes Coppola – Yes Johns – Yes Mikos – No 

  Morris – Yes Porto – Yes Nester – Yes 

 

A motion was made by Mr. Morris to award science equipment items to Sargent Welch in the amount of $22,901.47. 

Seconded by, Mr. Nester. 

 

VOTE:    Adele – Yes Brandt – Yes Coppola – Yes Johns – Yes Mikos – No 

  Morris – Yes Porto – Yes Nester – Yes 

 

 

A motion was made by Mr. Morris to add to the agenda Red Thread – Office Accessories.  Seconded by, Mr. Nester. 

 

VOTE:  All in favor. 

 

Mr. Morris then made a motion to award the office accessories/chair dollys to Red Thread in the amount of $2,140.23.  

Seconded by, Mr. Nester. 

 

VOTE:  All in favor.  

 

Mr. Bassett said that he received a quote from Kelser Corp for the installation of the desktops/ laptops in the amount of 

$18,165.  A brief discussion followed in which Mr. Donofrio stated that it needed to go out to public bid. Mr. Bassett said 

he would prepare a bid specification immediately.   

 

OWNER’S PROJECT REPRESENTATIVE UPDATE 

 

Mr. Warrington said that work is moving rapidly.  Paving is being done, equipment is being installed, and cleaning of the 

building has begun. 
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ARCHITECTURAL DESIGN UPDATE 

 

None. 

 

CONSTRUCTION MANAGER UPDATE 

 

Mr. Grillo gave a detailed update on the progress of the project.  He assured the Committee that the middle school will 

open on time. 

 

There being no further business to come before the Committee, Mr. Morris moved to adjourn at 10:05 am, seconded by 

Mr. Coppola. 

 

VOTE:  All in favor. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


